

NutriApp Project Charter

Project Charter: NutriApp

14/11/2025

Background

Many people who aim to improve their health, fitness, or dietary habits struggle with accurately tracking their daily intake of micro and macronutrients.

Although nutritional monitoring is essential for achieving goals such as weight management, muscle gain, improved athletic performance, or managing medical conditions, the tools currently used by most individuals are inefficient and unreliable.

Today, tracking nutrients is often done manually or using basic apps that provide limited detail and are not tailored to the user's ever changing nutritional needs. These methods make it easy to miscalculate quantities, skip entries, or lose historical data. As a result, users often fail to notice trends, overlook nutritional deficiencies, or become discouraged by the complexity of the process.

This project aims to solve these issues by creating an intuitive, accurate, and user-friendly platform that enables people to record, analyze, and monitor their nutrient intake over time. Users will be able to log their food quickly, access up-to-date nutrient information, and visualize their progress through historical analytics. This will make nutritional monitoring more accessible, consistent, and effective.

By reducing the friction and errors of traditional methods, the project empowers individuals to make informed decisions about their diet, stay motivated, and reach their goals with confidence.

Goals

1. **Launch Core Features:** The primary objective is to launch the app's core features by the end of February 2026. This includes building the key tools: barcode scanning, manual food entry, and nutrient tracking.

This goal will be considered met when the app can successfully calculate and display 100% of macronutrients (protein, carbs, fats) and at least 50% of key micronutrients for each logged food item, relying on the integration of the OpenFoodFacts API.

2. **Implement the Notification System:** The second objective is to implement a push notification system by mid-March 2026.

The goal will be achieved with:

- Reminder for meal logging
- Alert for reaching the daily goal

3. **Create a Graphical Statistics History:** The third objective is to create a graphical statistics history by mid-March 2026.

Scope

This project will deliver a mobile app designed to help users monitor their nutrition in a simple and practical way. The app will allow users to scan product barcodes or manually enter foods when necessary.

The collected data will be organized into daily, weekly, and monthly summaries supported by clear graphs.

The project will include:

- Interface design
- Development of core features
- API integration
- Testing and deployment

The project will not include:

- Medical advice
- Additional languages beyond English and Italian
- Advanced features such as photo recognition
- Wearable integration

Key Stakeholders

- Mileo Manuela – Commissioner
- End Users
- Hospital End Users
- Barakat Ismail – Project Manager
- Donzelli Christian – Nutrition Expert
- Maltese Emanuel – Frontend Manager
- Yu Serena – UX/UI Designer

Project History

Currently the project is in the concept stage. Initial designs and analysis are underway.

Project Milestones

1. Project Architecture Definition
2. UI/UX Design Approved
3. Initial Frontend Development
4. Core API Integration
5. Advanced Feature Development
6. Beta Testing
7. Final Release

Project Budget

Estimated Budget: **124**

- Play Store License: 25
- Apple Store License: 99 / year
- OpenFoodFacts API: 0
- PlanetScale Database: 0
- Vercel / Netlify Hosting: 0

Constraints, Assumptions, Risks and Dependencies

Constraints

- Dependency on third-party APIs
- Time constraints
- App store compliance

Assumptions

- Users will have modern smartphones
- Free-tier services remain available
- APIs remain functional

Dependencies

- External services availability
- App Store approval

Risks

- Service failures
- Exceeding limits
- App rejection
- Team delays

Approval Signatures

Barakat Ismail
Name

, Project Client
Name

, Project Sponsor
Name

, Project Manager